SUMMARY OF ACTIONS

"New" General & Administrative Actions from 9 December 2015 MICC Meeting				
#	Action	Who	Status	
12.1	The Chair, MICC will to note this issue in the MICC	MICC Chair	Dec 2015	
	Report to Plenary.	John Nyberg	Completed	

"New" INT Chart Actions from December 9 2015 MICC Meeting					
#	Action	Who	Status		
12.2	The MICC to gain approval of the Venezuelan scheme adjustment and provide IHB (S-11) the necessary updating information.	MICC Chair John Nyberg	April 6, 2016		
INT Chart Actions carried forward from MICC Meeting (November 2012)					
12	Venezuela and UK to review limits for INT 4102.	Venezuela, UK	On-going Jan 2016		
INT Chart Actions carried forward from Oct 23 MICC Conference Call					
4.1	UK to contact Colombia regarding the overlap and paper size of INT charts 4025 and 4011.	UK	On-going April 2016		

"NEW" ENC Actions from December 9 2015 Meeting					
#	Action	Who	Status		
12.3	James Harper (IC-ENC) to track the overlap/release issue as it pertains to Mexican ENCs.	James Harper	April 2016		
12.4	MICC to add James Harper (IC-ENC) to future MICC Conference Calls.	Erich Frey	Completed		
12.5	The US (NOAA) to develop a MICC Work Plan for 2016.	Erich Frey	Completed		
ENC Actions carried forward from Oct 23 MICC Conference Call					
4.4	Venezuela to provide update on the progress of ENC development in the Orinoco River area.	Venezuela	On-going		