

Annex A

Capacity Building Program for the period 2018 – 2020

2018

Activity	Beneficiaries Countries / Territories	Responsible	Period	Obs.
Technical Implementation Visits	Guatemala	MACHC CB Coordinator	End of 2018	
Tides and Water Level Workshop for Spanish Speakers (5 days)	For identified coastal states	MACHC CB Coordinator	This activity had a low CBSC prioritization and remained unfunded in 2018	Suggest this activity is re-submitted in 2020
MBES Processing (5 days)	For identified coastal states	MACHC CB Coordinator	This activity had a low CBSC prioritization and remained unfunded in 2018	Suggest this activity is re-submitted in 2020
Hydrographic Awareness Seminar to precede the main MACHC meeting	For identified coastal states	MACHC CB Coordinator		

2019

Activity	Beneficiaries Countries / Territories	Responsible	Period	Obs.
Technical Implementation Visits	For identified coastal states	MACHC CB Coordinator		
Phase 1 Skills (5 days)	For identified coastal states	MACHC CB Coordinator		
ENC Production and	For identified coastal	MACHC CB		

QA (5 days)	states	Coordinator		
Hydrographic Awareness Seminar to precede the main MACHC meeting	For identified coastal states	MACHC CB Coordinator		

2020

Activity	Beneficiaries Countries / Territories	Responsible	Period	Obs.
MSI Course (3 days)	For identified coastal states	MACHC CB Coordinator		
Hydrographic Awareness Seminar to precede the main MACHC meeting	For identified coastal states	MACHC CB Coordinator		
Tides and Water Level Workshop for Spanish Speakers (5 days)	For identified coastal states	MACHC CB Coordinator		See explanation in 2018 above
MBES Processing (5 days)	For identified coastal states	MACHC CB Coordinator		See explanation in 2018 above