
Annex A 
 

Capacity Building Program for the period 2018 – 2020 

 

2018 

Activity 
Beneficiaries 
Countries / 
Territories 

Responsible Period Obs. 

Technical 
Implementation 
Visits 

Guatemala MACHC CB 
Coordinator  

End of 2018  

Tides and Water 
Level Workshop 
for Spanish 
Speakers (5 days) 

For identified 
coastal states 

MACHC CB 
Coordinator  

This activity 
had a low 

CBSC 
prioritization 

and remained 
unfunded in 

2018 

Suggest this 
activity is re-
submitted in 
2020 

MBES Processing (5 
days) 

For identified 
coastal states 

MACHC CB 
Coordinator  

This activity 
had a low 

CBSC 
prioritization 

and remained 
unfunded in 

2018 

Suggest this 
activity is re-
submitted in 
2020 

Hydrographic 
Awareness 
Seminar to 
precede the main 
MACHC meeting 

For identified 
coastal states 

MACHC CB 
Coordinator  

  

     

     

     

     

     

     

     

 

 

2019 

Activity 
Beneficiaries 
Countries / 
Territories 

Responsible Period Obs. 

Technical 
Implementation 
Visits 

For identified coastal 
states 

MACHC CB 
Coordinator  

  

Phase 1 Skills (5 
days) 

For identified coastal 
states 

MACHC CB 
Coordinator 

  

ENC Production and For identified coastal MACHC CB   



QA (5 days) states Coordinator 

Hydrographic 
Awareness Seminar 
to precede the main 
MACHC meeting 

For identified coastal 
states 

MACHC CB 
Coordinator  

  

     

     

     

     

     

 

 

2020 

Activity 
Beneficiaries 

Countries / Territories 
Responsible Period Obs. 

MSI Course (3 
days) 

For identified coastal 
states 

MACHC CB Coordinator    

Hydrographic 
Awareness 
Seminar to 
precede the main 
MACHC meeting 

For identified coastal 
states 

MACHC CB Coordinator    

Tides and Water 
Level Workshop 
for Spanish 
Speakers (5 
days) 

For identified coastal 
states 

MACHC CB Coordinator   See 
explanation 
in 2018 
above 

MBES Processing 
(5 days) 

For identified coastal 
states 

MACHC CB Coordinator   See 
explanation 
in 2018 
above 

     

 

 
 


